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in June 1973,

the first six months due to starting up the progranm,
UQW and_his hiring of a software
manager that did not perform satisfactorily. (This first
software manager was releascd in September and the :
present software manage&ﬂm&)

. B
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0JCS-1269-74
9 September 1974

MEMORANDUM FOR THE RECORD

SUBJECT: ORACLE Status Report [ NI

1. On 29 August 1974
briefed 0JCS management and
members or the LE technical team. ﬁdid most

of the briefing.

2 reviewed the program from its beginning

He noted that there were many problems in

stated that during the next six months the

program started to jell% Thé BackTfill teSt Was passed

"and the final désign review was held in March 74. During

this time period, personnel from both parties left and
caused a perturbation in the progress. NN statecd
that from April to the present he felt that the program
had been going very well, but the system had grown and
the Release 1 document was s16w in developing.
stated that he got back into the program in April an
started to work on the specifications and it just took
until now. He admitted that it should have been done

earlier, but it was not and that was a fact.

Lo =

3. I chen started to discuss the schedules
and future of the program. He stated that the hardware had
slipped again and would not be delivered until late January

or early February. Mr. Fitzwater questioned the slip and
#stated that due to parts slippage some of the

schedules were compressed and then there was just not
enough personnel available to compléte all aspects of
the tape dubbing buffer. (This is the feature that

will be used for tape to tape copies). [N stated

that the original hardware schedules had slipped a total
of six months and this has had some effect on the ‘”
softwa He a2lso mentioned that System Concepts, which
is developing the channel simulators has slippewh.

Approved For Release 2001/09/04 : CIA-RDP83T00573R000500040007-9

STATINTL

STATINTL

STATINTL

STATINTL

STATINTL

STATINTL

STATINTL



STATINTL

STATINTL

STATINTL
STATINTL

STATINTL

'STATINTL

STATINTL

STATINTL

. C. ' ATCH by Au.gust for an (j
additional l
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This particular slip has not had too much impact, but
since System Concepts is understaffed, there have been
times when [Mcould not use the system due to the
channel simulator being down.

4, then went into status and schedules
for software. He stated that the EDCP software was
stable. He said that the SCP software was working but
not stable and that he estimated that it would be 3-4_
Weeks before it would become stable. He admitted that
the SCP soffware had slipped from June schedules. Mr.
ithen started to discuss the size of the sortware.
He stated that|lhad proposed_70,000 bytes and currently
had about 50,000. They anticipate the system will be
mucCh larger than 70,000 bytes. He admitted th
was no change from the high level functional specs
in the RFP but that the second level effort to implement
them was much larger and much better, He then discussed
the Relcase I document and the fact that | Jllllfelt there STATINTL
was much more in this than they had originally proposed
He admitted that there were still areas that were not
decfined as well as he would like and that every time
he sat 1 overnment, they kept adding
functions and it was difficult to really size the effort.
The meeting then went into a discussion of interpretation.

*Sta’ced that he did not think the Agency wanted STATINTL -
a production system. questioned that and it~ : .

L—

was revealed that he really meant that there are different
levels of production systems and he did not Tealize That

wﬁm, Security or Recovery. The area
of recovery was discussed to point out the difficulty of :
trying to know how much was enough. mointed STATINTL
out that there was not too much in the RFP 1n regards o
to recovery and he could easily interpret that to mean
that we did not want too much recovery.

5. _then stated what alternatives he saw
at the time:

a. Fcan deliver a complete VM/370 system
by April with present funding.

b. VM/370 and an Initial Operating Capability
system by April for an additional $175K. ‘

2
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There was much discussion about how the numbers were
arrived at and how come it would cost so much and was

STATINTL  recognized so late in the program. resented STATINTL
_ the original manpower charts to show that théy
had intended for the level of work to go down early -in

1975 and that at this time it looked»—l—a:-ke—l-t-—uw
- up. He also pointed out that the—a_sy_b_c_ogt_lgi;;_ STATINTL
—was-eesting them much money, He again pointed out that
he could not really get this estimate until he had the
TMS 2 System Specifications and that it was really still
STATINTL not complete. It was mentioned that it was really an
job and what had really happened was thath
did not have sufficient manpower to really get into
certain areas at this time and that was the reason that

there was still some areas that did not have the required
level of detail.

SS-I.-I_AA-I.-I_III\;ITI_IL 6. ' then presented his cost charts to

\ show tha was going to be at 80% expenditure
by the end of August on the CPFF contract. There was

STATINTL discussion as to why had not mentioned this before
and it was pointed out that is not legally required
to announce this level until it actually occurs. This did
not satisfy -all who were present. igave the STATINTL
following figures: '

STATINTL

STATINTL

TATINTL

-~

! a. FFP

; b. CPFF

i STATINTL _ :

i ' : 7. I then put forth the following

recommendations:

a., If no more money complete VM/370
b. If money, we should reevaluate our requirements
and develop a new release 1 document to reflect those
: requirements. '
\‘FTATINTL c. Establish a better technical interface
! between Agency and|lll to insure that there is not
i so much spurious work performed.

‘?TATINTL 8. In summary ) 2ccepted responsibility

fdr not getting the Release 1 document finished earlier
and thus recognizing the requirement for more money. He
felt the system had grown in sophistication'and implementation
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even though we were still very close to the RFP system.
He said there was not enough money to complete both VM
and BATCH and gave estimates as to what he felt it

would cost. He asked the Agency to reconsider what it
needed and to establish a new course of action.

STATINTL

Chief,
Mass Storage System Branch
SED

Copies to: DDSET Contract Office
ORACLE Notebook
C/0PS/0JCS
C/USD/0JCS
DD/0JCS

D/0JCS
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